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Attachment 3 100 Area Meeting Minutes
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Attachment 5 WIDS Site CVP Closeout Summa ry Table
A

tt
achment 6 Addendum 105-D/H Air Monitoring Plan

Attachment 7 Addendum to the Air Monitoring Plan for 116-N-1 (1301-N) Remedial
Action

Attachment 8 100-'BC Pipeline Remedial Action Map
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Attachment 2

100 AREA
UNIT MANAGERS MEETING AGENDA

3350 George Washington Way
July 24, 2003

1:00 — 4:00 u.m. 3350 GW W (Room 1B45)

Administrative
• Meeting minutes status
• Review and approve last UMM minutes
• Next 100 UMM is August 28, 2003, at 1:00-4:00,3350 GWW (11345)

Groundwater
• 100 Area Open Action Items
• 100-Area Open forum and discussion
• 100-BC-5 and 100-FR-3 SAP status
• Recent change in tritium concentration near KE Fuel Storage Basin
• Status of aquifer tube installation project planning

100-BC-5 Groundwater OU

100-FR-3 Groundwater OU

100-HR-3 Groundwater OU
• Remediation treatment status

100-KR-4 Groundwater OU
• Remediation treatment status
• 100 K Burial Ground Soil Gas Investigation

100-NR-2 Groundwater OU
• Remediation treatment status

Review Open Action Items Log

General Crossover Items
• CVP status

Pale I of 2



D&D
• Submit approved Addendum, 105-D/H Air Monitoring Plan
• Project Status

Remedial Action

100 Area Common
• Remaining Sites ESD Status
• Remaining Sites Sampling Efforts Status
• 118-K-1 Design
• 100 F Burial Ground Design

100 F, K, and Group 4
• 100 F General Status
• 100 K General Status

100 N
• Project Status
• Test Pit at 116-N-1 Crib
• Crib Redsign

100 BIC
• Project Status

105F Fuel Storage Basin

• RAWD and D&D Interface at 105F Fuel Storage Basin
• Backfilling at 105 F Fuel Storage Basin by RAWD and D&D to support SSE subcontractor

mobilization

Other

9
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Attachment #3

UNIT MANAGERS MEETING MINUTES
3350 George Washington Way, 11345

July 24, 2003

1:00 — 3:00 p.m.	 100 Area	 3350 GWW, 1B45

Administrative

• Meeting Minute Status — June's meeting minutes were approved and signed by those
in attendance.

• The next 100 Area Unit Managers Meeting will be held on August 28, 2003, at 3350
GWW room 1B45 starting at 1:00 p.m.

Groundwater

• 100 Area Open Action Items— Open Action Items were not provided.

• 100 Area Open Forum and Discussion —There were no items discussed.

• 100-BC-5 and 100-FR-3 SAP Status —The 100-BC-5 SAP was completed and
delivered to EPA. The 100-FR-3 SAP was completed and submitted to DOFJRL for
transmittal to EPA.

• Recent change in tritium concentration near KE Fuel Storage Basin — Bob Peterson
(PNNL) reported that two wells in the vicinity the northwest corner of the KE fuel
storage basin show increases in tritium in the most recent samples. The nearest
source is in the shielding water in the KE and KW basins, but there is no evidence
that the KE basin is losing water. The next regular round of sampling of the wells
occurred today. A 15 day turn around was requested from the laboratory.

Vern 	 (FH) distributed Attachment 4, which provides a brief status of the
Groundwater Project.

199-135-39 Hot Spot Investigation — Vern Johnson (FH) reported that he is preparing
a white paper requested by Wayne Soper discussing three new well locations. A new
pump and treat system in the hot spot near the dichromate transfer station would
increase resin costs by approximately $1,000,000 per year.

100-BC-5 Groundwater OU

• Nothing to report

•
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Attachment #3

100-D Area

ISRM sampling was completed. Well D4-26 is the only one that shows chromium above
the method detection limit (5 ug/L). The evaporation pond needs to kept open for the
time being.

100-HR-3 Groundwater OU

Remediation Treatment Status — The system operated at capacity except for a few short
power outages.

100-KR-4 Groundwater OU

• Remediation Treatment Status — The system operated at capacity except for a few
short power outages. Chromium in well 199-K-130 increased in the last sampling
effort. The well will be sampled today.

Soil Gas Status — Bob Peterson reported that there is a suspicion that the 118-K -1
Burial Ground is the origin of a tritium plume and elevated tritium in groundwater at
the two monitoring wells in the vicinity the northwest corner of the KE fuel storage
basin. They are using an auger drill to insert soil gas probes to a depth of 20 feet.
They have installed about one-third of soil gas probes that will be needed to monitor
the plume with good success. They expect to be done next week, then will wait two
to three weeks before beginning soil gas sampling.

Larry Gadbois requested an email from Vern Johnson giving the estimated flow
rate for well K-129.

100-NR-2 Groundwater OU

• Remediation Treatment Status —Things are running well at 100-NR-2.

Planning continues for a workshop during the week of August 10-11 on riparian and
aquatic groundwater at 100-N springs. The date of the workshop may need to be
changed due to a conflict with another meeting for some of the participants.

199-N-18 waste profile —The petroleum hydrocarbon absorbent material "pig" is in
the well. The material will be analyzed to determine acceptance criteria to comply
with ERDF.

Review Open Action Items Log

• Open Action Items were not provided.
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Attachment #3

General Cross Over Items

CVP Status — Alex Nazarali (BHI) handed out the WIDS Site CVP Closeout
Summary Table (Attachment 5). Alex stated that the MP-14 information has been
added to the summary table.

Larry Gadbois (EPA) questioned what should be in the CVP to function better as a
Closeout report to meet the requirements of a standard CERCLA document. Ella Feist
(CHI) stated that an internal meeting has been scheduled for 3:00 on July 24 to start
discussions on this subject. They will look at the CVPs, EPA guidance, and
Remedial Action reports, and do a:comparison. A follow-up meeting will be
scheduled to share the outcome of the meeting regarding the CVPS.

/ 1TP]

• 105-D/H Air Monitoring Plan Addendum —Ella Feist (CHI), acting for Robert
Nielson (BHI), submitted the signed 105-DIH Air Monitoring Plan Addendum for
inclusion in the meeting minutes (Attachment 6).

• 105-DR reactor CVP — Writing of the 105-DR reactor CVP is in progress.

• 105-D Reactor ISS — Fuel Storage Basin area is being backfilled with clean soil. The
safe storage enclosure construction subcontract was awarded to FE&C. The design
for the 100-D Area roof is in progress.

• 105-H Reactor ISS — Work continues to remove the lower fill, debris, spent fuel
elements, etc. from the fuel storage basin.

100 Area Common

Remaining Sites Sampling Efforts Status — The BIC, F, and 600 Area effort is
complete. Comments on the waste site evaluation reports have been received from
the regulators. The ERC is working through the comments and will report the
resolutions in about two weeks. The plan is to make the waste site evaluation reports
more CVP-like. There is a need to determine how these MP-14 reclassification forms
roll up into remedial action reports to address the need for CERCLA documentation
to close out these sites. This should be discussed in the CVP meeting being held.

118-K-1 Design Status — The 118-K-1 burial ground remedial design work will be
completed in the next two weeks. Remediation will begin with workers in level D
personal protection equipment instead of level B based upon experience and lessons
learned during excavation of 300 Area burial grounds. This will be a significant cost
avoidance.

• Air Monitoring Plan — The letter on the 118-K-1 air monitoring plan was signed by
J. Hebdon (RL) today. There are two air monitors on site. The project needs to meet
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Attachment #3

with Larry Gadbois (EPA) and Jamie Zeisloft (RL) to talk about working outside the
AOC.

• 100-F Burial Grounds Design — On target to complete by the end of the fiscal year.

100 Area Burial Grounds SAP - John Price (Ecology) stated that the transmittal of the
100 Area RDR/RAWP did not include the 100 Area Burial Ground SAP. He stated
there are outstanding comments on the SAP. Ella Feist (CHI) said the Burial Ground
SAP has not been reissued and there are no plans to revise the SAP in FY 04. John
Price noted that he received an email from the Nez Perce stating they did not feel
their comments had been addressed. They were planning to ask for a government to
government consultation. They had requested biological sampling and did not like
the answer that was given. John Price, John Sands, and Jamie Ziesloft are working on
the plans to do a river corridor closeout document that would include a risk
assessment. This will require planning documents, including a DQO and SAP, that
should provide what the Nez Perce want. The Nez Perce will be informed when this
is going to be done.

100-F, K and Group 4

• 100-F General Status —Mark Buckmaster (BHI) reported that Tom Kisenwether has
left BHT and been replaced by Hal Downing (BHT). 100-F backfill is complete and
one CVP is left to complete.

• 100-K General Status - 100-K Area condensate cribs and burial ground remedial
actions were brought forward in the DWP, but are below the finding cut off line.

• Relocation of a power line at 100-K will require a 2-3 day power outage, which is
anticipated in August on an A-schedule Friday off to carry over to Saturday or
Sunday.

• 116-K-1 Crib — Removal of 25% of the overburden is complete. The bottom of the
crib is contaminated. Pipelines toward the reactor area are being removed. The two
150-K heat recovery station buildings are being removed with the pipelines as
proximity waste sites.

• Work is progressing on remediation of the 116-KW-3 the retention basin. Minor
cleanup and removal of one more drainpipe are left to finish the remedial action. One
hit of Semi-VOA COCs was noted during in-process sampling. This is suspected to
be an asphalt chip similar to what was found at H Area. Everything else is clean.
Will put a package together and meet with Larry Gadbois (EPA) prior to the next
UMM to discuss elimination of Semi-VOAs as COCs.

Test pit activity has been completed at the 100-K Mile Long Trench. No
contamination or cultural resources were located. Contamination appears to be
restricted to the near-surface area within 50 ft. of the center line of the trench. No

4of6



Attachment #3

cultural resources were located at Pit 9. The probability of finding cultural resources
during remediation is now believed to be low. There may be a problem with scattered
human remains and cultural resources south of the cemetery.

100-N

Project Status — Jon Fancher introduced Nelson Little who is the new 100-N
Remedial Action Project Engineer.

• Project Update —All excavation is complete for the fiscal year, we have excavated all
our funded tonnage.

The excavation subcontractor continues to decontaminate and demobilize, and should
be gone in late August.

Other design subcontractor has completed an airbome trade off study, and we have
given then a notice to proceed for redesign of the 116-N-1 crib. The redesign should
be complete in September. As a follow up to Ecology's request for a briefing on the
redesign Jon requested a meeting with Ecology next week to provide a briefing on the
redesign effort. John Price (Ecology) would like to have the briefing after the 100-N
area groundwater workshop (August 11 and 12).

• Air Monitoring — Jon Fancher requested John Price (Ecology) approve (sign) the air
monitoring plan for 116-N-1. The signature copy was provided to John Price by Kent
Westover (DOE\RL). John wanted to review an email prior to signing the plan, but
would provide the plan (if approved) for inclusion in the UMM minutes
(Attachment 7).

• 116-N-1 Test Pit — Jon Fancher provided an update on test pits excavated in the
116-N-1 crib in late June and early July. As a summary the crib boulder activity was
not as high as anticipated. In the high activity layer below boulders, up to 260 mR/hr
dose was recorded. Generally, concentrations decrease with depth and distance from
the crib.

116-N-3 Excavation — Jon Fancher wanted to note that since the 116-N-3 excavation
is complete the 116-N-3 air-monitoring plan is now closed out. Based on the closing
out of 116-N-3 air monitoring plan, and approval of this addendum to the 116-N-1 air
monitoring plan, air monitor N105 will be shut down.

100-B/C

Project Status — Dean Strom (BIU) distributed a site map (Attachment 8). All
segments of the process effluent pipelines will be removed by the end of the fiscal
year. Less contamination is being encountered as they move close to C Reactor. A
hexavalent chromium plume is now being cleaned up at B Reactor.
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Attachment #3

Six waste sites will be sampled in mid-August to support the B/C Remaining Sites
Sampling Project.

• Rex Miller (BHI) stated that they are saving time by doing a CVP for the area north
of B Avenue. Backfilling will start in November. The project is going well.
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Outstanding 100 Area Unit Manager's Meeting Action Items

June 2003 Actions

Frank Corpuz to send a copy of the 118-K-1 Burial Ground design to Larry
Gadbois.

Dennis Faulk asked Chris Smith to bring revegetation of 100-F backfilled areas
above the FY04 funding line in the DWP.

July 2003 Actions

• Larry Gadbois requested an email from Vern Johnson giving the estimated flow
rate for well K-129.
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Attachment 4

100 Area UMM — July 2003

Groundwater operations activities for the period of June 16 through July 13,
2003 are summarized as follows.

D Area

Monthly chromium results for selected D Area monitoring wells
sampled the last week of June are similar to previous results. The
highest concentration was 5030 ug/L for well 199-D5-39 (hot spot
near the dichromate transfer station).

Quarterly chromium concentrations are continuing a sharp upward
trend in wells 199-D5-20, 199-D5-37 and D5-41 (see attachment).
These wells will be added to the monthly schedule.

Review of possible source locations and release mechanisms to
account for the increasing concentrations is continuing. Potential
treatment options are being considered.

100-HR-3

• The system operated at an average flow rate of 248 gpm.
• Run times were: 98% for the reporting period, 99% for FY 2003 to

date and 92% since system inception.
• An initial review is underway of H Area groundwater data in relation

to Interim Action Termination Criteria and the steps needed to reach a
final remedy.

100-KR-4

• The system operated at an average flow rate of 268 gpm during the
report period.

• Run times were: 98% for the report nee iod,.99% for FY03 to date and
95% since system inception.



Replacement of extraction well K-112 with a new extraction well (K-
129) was completed and the new well was placed in service during the
report period.

• Hexavalent chromium concentration in well 199-K-130 increased to
68 ug/L on 6/25/03 as compared to 56 ug/L on 5/26/03. A meeting
was held with EPA to consider the feasibility of converting 199-x-
130 to an extraction well. Discussions on this issue are continuing.

100-NR-2

• The system operated at an average flow rate of 66 gpm for the report
period.

• Runtimes were: 92 % for the report period, 96% for FY03 to date and
94% since system inception.

• Planning for the workshop on riparian and aquatic
impacts/remediation at NR-2 continued. A professional facilitator for
the meeting was obtained (Dee Willis, Columbia Energy) and an
organizational meeting (Ecology, DOE and FH) was held to finalize
the agenda and speaker arrangements. The workshop was extended to
two days (August 11 and 12).

• Petroleum hydrocarbon removal using a passive method was initiated
in well 199-N-18. The first "pig" will be analyzed for radioactive and
hazardous waste constituents to comply with EDRF
acceptance/disposal criteria.
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Attachment 5

WIDS Site CVP Closeout Summary Table

WIDS Site Closeout
P Doc. No.. documenting
WIDS site closeout EPA/ Ecology WIDS Signoff

IssueRev.
0 CVP

100 BIC Area

116-B-.13 CVP-1999-00002 7/22199 7/1999
116-B-14 CVP-1999-00003 7122199 71199g
116-C-1 CVP-1998-00006 1121199 111999
116-B-1 CVP-1999-00012 12/8/1999 12/1999
116-B-11 CVP-1999-00001 12/8/1999 1211999
116-C-5 CVP-1999-00004 12/8/1999 1211999
116-B-4 CVP-1999-00014 2/24/2000 3/3/2000
116-B-6B CVP-1999-00017 2/24/2000 3/3/2000
116-B-9 CVP-1999-00009 2/24/2000 3/3/2000
116-B-2 CVP-1999-00015 2/24/2000 3/3/2000
116-B-3 CVP-1999-00013 2/24/2000 3/3/2000
116-B-10 CVP-1999-00010 2/24/2000 3/312000
116-B-12 CVP-1999-00008 2/242000 3/3/2000
116-C-2A

CVP-1999-00019 3/15/2000 3/2811999116-C-2B
116-C-2C
116-B-6A

CVP-1999-00011 5117/2000 5/26/2000
116-B-16
116-B-7

CVP-2002-00003 7/25/2002 8/6/2002132-B-6

132-C-2
BC Pipeline CVP-2002-00012 (in progress 9130103)
100-B-5 CVP-2003-00014 6/18/2003 Pending
1607-B7 CVP-2003-00004 5/27/2003 Pending
1607-B8 CVP-2003-00005 5/27/2003 Pending
1607-89 CVP-2003-00006 6/19/2003 Pending
1607-B10 CVP-2003-00007 5127/2003 Pending
1607-Bll CVP-2003-00008 5/27/2003 Pending
100-C-3 CVP-2003-00009

CVP-2003-00015
5/2712003 Pending

118-C4 6/25/2003 Pending
100 D Area
100-D-4(107D5) CVP-98-00004 -	 312511999 311999
100-D-20 (107D3) CVP-98-00003 3/25/1999 3/1999
100-0-21(107D2) CVP-98-00002 3/25/1999 3/1999
100-D-22(107D1) CVP-98-00001 312511999 311999
1607-D2 closed

1607-D2:1 Tile Field 	 -
Septic Pipelines
Septic Tank

CVP-98-00005
CVP-2000-0004
CVP-99-00005

3/25/1999
9/26/2000
11/2311999

3/1999
9/2000
1211999

116-DR-9
CVP-99-00006 1/6/2000 112000

100-D-25
116-D-7 CVP-99-00007 8/15/2000 812000
100-D-18 (107D4) CVP-2000-00001 9/26/2000 10122000
116-DR-1
916-DR-2

CVP-2000-00002 9/26/2000 9/272000

100-048 closed
100-D48:1 (Grp 2 North Pipelines)
100-D482 (Grp 2 West Pipelines)
100-D48:3 (Grp 3 Large Pipelines)
100-D48:4 (Grp 3 Sma ll Pipelines)

CVP-2000-00003
CVP-2000-00005
CVP-2000-00034
CVP-2000-00033

3/142001
9/26/2000
4/20/2001
4/17/2001

3/2001
}101212000
4/20/2001
42012001

100---19
UPR-100-D4

CVP-2000-00003 3/14/2001 32001

100-D49 closed
100-D49:1 (Grp 2 North Pipelines)
100-D49:2 (Grp 2 East Pipelines)
100-D48:3 (Grp 3 Large Pipelines)

CVP-2000-00003
CVP-2000-00005
CVP-2000-00034

3/14/2001
9/2612000

4/20/2001

3/2001
101212000
4120/2001.



WIDS Site CVP Closeout Summary Table

WIDS Site Closeout
VPoc. No.	 ocurn nting

WIDS site closeout EPA/ Ecology WIDS Signoff
Issue	 Rev.

0 CVP

100 D Area (cont.)
UPR-100-D-2

CVP-2000-00005 9/26/2000
-

1002000
UPR-100-D-3
100-D-5

CVP-2000-00034 4/20/2001 4/20/2001
100-D-6
1.16-D-3 no CVP site rejected 5/17/2000 N/A
116-D-4 CVP-2000-00008 10/23/2000 10/31/2000
116-D-6 CVP-2000-00009 11/7/2000 11/9/2000
916-D-1A	 -

CVP-2000-00010 3/12/2001 312001116-D-1B
100-D-46
116-D-2 CVP-2000-00013. 10/23/2000 10/25/2000
116-DR-6 CVP-2000-00014 10/23/2000 1012412000
116-DR-4 CVP-2000-00015 10/23/2000 1012512000
100-D-12 CVP-2000-00016 10123/2000 10/26/2000
100-D-52 CVP-2000-00018 11(712000 1119/2000
116-DR-7 CVP-2000-00019 9126/2000 10/2/2000
116-D-9 CVP-2000-00012 3/23/2001 312312001`
100 H Area
1607-H2 CVP-2000-00024 2/5/2001 2/2001
1607-1-14 CVP-2000-00025 2126/2001 2/26/2001
116-H-1 CVP-2000-00026 4/4/2001 4111/2001
116-H-7 CVP-2000-00027 7/2412001 8/112001
100-H-5 CVP-2000-00028 12/21/2000 12/21/2000
100-H-17

CVP-2000-00031 3/6/2001 3/8/2001
116-H-2
100-H-2
100-H-30
100-H-21

CVP-2000-00029 3/29/2001
-

3/29/2001100-H-22
100-H-1
100-H-24 CVP-2000-00030 51912001 512001
116-H-3 CVP-2000-00032 4/3/2001 4/1112001

100 N Area
120-N-1
120-N-2
100-N-58

CVP-2001-00021 3/28/2002 4/18/2002

116-N-3 CVP-2002-00002 9/26/2002 12/23/200T-

100 Area Misc. 8 300 Area
JA Jones CVP-2001-00019 11/8/2001 12/10/2001
600-23 CVP-2001-00020 11/30/2001 12/17/2001
300-49 (Landfill 1A)
300.50 (Landfill IB)
6284 (Landfill 1D)
316-1 (South Process Pond)

CVP-2000-00020
CVP-2000-00021
CVP-2003-00001
CVP-2003-00002

1/12/2003 6/9/2003
1/27/2003 6/9/2003
4/1012003 7/22/2003
4/10/2003 7122/2003



WIDS Site CVP Closeout Summary Table

WIDS Site Closeout
P	 c N0. documD	 enting
WIDS site closeout EPA/ Ecology WIDS Signoff

Issue	 Rev.
0 CVP

100 F Area
116-F-4 CVP-2001-00006 111812001 11/15/2001
116-F-5 CVP-2001-00007 8/1612001 8/23/2001
1607-176 CVP-2001-00010 11/8/2001 11/15/2001
UPR-100-F2	 -	 - CVP-2001-00011 4/22/2002 5/7/2002
100-F-19:1

CVP-2001-00002 5/2112002 6/10/2002
100-F-19:3
100-F-34
116-F-12
100-1740 site closed (No CVP) 2/1512002 2/15/2002
116-F-14 CVP-2001-00009 7/1112002 7/18/2002
100-F-2 CVP-2001-00001 7/25/2002 8/5/2002
100-F-15

CVP-2002-00001 7125/2002 -8/612002
100-P-4.
100-F-11
100-F-16
116-F-9 CVP-2001-00008 10/16/2002 10/22/2002
116-F-2 CVP- 2001-00005 1/13/2003 3/11/2003
126-F-1 CVP-2002-00002 1/13/2003 TBD
100-F-35 CVP-2002-00007 4/15/2003 6/16/2003
116-F-1 CVP-2002.00009 5/22/2003 Pending
116-F-3 CVP-2002-00008 4/15/2003 6/16/2003
116-F-6 CVP-2002-00010 5/19/2003 Pending
116-F-10 CVP-2002-00006 4115/2003 61162003
1607-F2 CVP-2002-00005 1/13/2003 3/11/2003
100-F-19:2

CVP-2001-00003 5/27/2003 - Pending
116-F-11
UPR-100-F-1
100-F-29
UPR-100-F-3

CVP-2003-10 6/9/2003 Pending100-F-25
100-F-23 CVP-2003-11 6/912003 Pending
100-F-24 CVP-2003-12 6/9/2003 Pending



WIDS Site CVP Closeout Summary Table

WIDS Site Closeout
MP-14 Doc. No.

documenting WIDS site
Closeout EPA/ Ecology WIDS Signoff

Issue Rev. 0
MP-14

100-13-3 GUN lUbb327 6/12/2003
6/1212003
6/12/2003
611212003
611212003
6/1212003

116-B-15 GUN 1066327

132-B-1 GUN 10bb327

132-B-3
132-B-4
132-B-5 CCN 1066327
116-C-6 CCN 108263 / 4 2003

132-C-1 UGN lUbb327 6/12/2003
6112/2003
6/12/2003

132-C-3
128-D-1 CCN 1066327	 -

.128-F-1 GUN 108263 6/24/ 003

100-F-28 GUN lU66327 6/12/2003
6/12/2003
6/12/2003
6/12/2003
6/1212003

132-F-3 GUN 1066327

132-F-4
132-F-5 GUN 1066327

132-F-6 CCN 1066327
100-K-30 CCN 108263 6/2412003
600-52 CCN 108263 612412003
600-99 CCN 108263 6124/2003
600-107 CCN 108263 6/242003
600-128 CCN 108263 6/24/2003
600-131 CCN 108263 6/2412003
600-132 CCN 108263: 6/24/2003
600-139 CCN 108263 6/24/2003
600-181 CCN 108263 6/24/2003	 -
600-190 CCN 108263 6124/2003
600-201 CCN 108263 6/2412003
600-204 CCN 108263 6/24/2003
628-1 CCN 108263 6124/2003



Attachment-6

Addendum
105-D/H Air Monitoring Plan

May 5, 2003

1.0	 Purpose

This document is prepared as an addendum to the Air Monitoring Plan, Appendix B of
the Removal Action Work Plan for 105-D and 105-HBuilding Interim Safe Storage
Projects and Ancillary Buildings (DOE/RL 2002).

2.0	 Scope

Revisions to the Air Monitoring Plan (AMP) as described in this document apply to all
Decommissioning Project activities conducted at the 105-D and 105-H Reactor Facilities.

3.0 Background

Significant changes in project activities that could adversely affect the annual potential to
emit (PTE) are assessed continuously by the project. The following changes have
occurred at the project, prompting the preparation of this addendum to the AMP.

3.1	 105-D Reactor

Decomrissioning Projects encountered a radiological hot spot in the soil adjacent to the
105-D Reactor south discharge chute in the fuel storage basin (FSB) area. Processes very
similar to those conducted to address hot spots in the 105-H FSB were employed to
identify and disposition this source, which was subsequently identified as an intact spent
fuel element. The element was removed and stored in a secure manner and, like other
fuel elements from the 105-F FSB, will be packaged and shipped to the K Basins. The
radiological inventory for this element was added into the source term as discussed in
Section 4.0.

Four shipping casks found in the 105-D Reactor FSB Transfer Bay area were opened for
characterization purposes. The casks were heavily shielded with a small cavity in the
center for the radioactive payload. Three out of the four casks' cavities contained small
amounts of water that was subsequently pumped into waste containers. After the water
was removed, radiation surveys and smears were taken inside the empty cavities (Blu
2003 a). Although the surveys and smears did contain noteworthy levels of radiation and
contamination, the amount of total radioactivity is considered negligible in relation to
levels discussed in the 105-D Air Monitoring Plan (DOE/RL 2002) and this addendum.
The minimal volume of water was consumed in characterization sampling. The
remaining contamination was fixed and the casks were disposed of at the ERDF.



3.2	 105-H Reactor

A review of characterization data of the 105-H Reactor FSB lower fill material (collected
in November 2002) determined that there are additional isotopes not accounted for in the
original calculation. Therefore, the sampling analysis data will form the new basis for the
radioactive inventory of the soil/sediment. Specifically included in the sampled media
was the most contaminated material present on the FSB floor in a layer approximately 2"
in thickness (on average). These changes to the radiological inventory have been
reflected in the source term as discussed in Section 4.0. The PTE will remain the same.

During planning activities, data from the 105-F FSB were assumed to apply to conditions
in the 105-H FSB. As work activities proceeded, removable contamination levels noted
in areas of the 105-H FSB floor exceeded those observed at the 105-F FSB. However,
radioactive source term, physical form, and associated RF assumptions were reviewed
and determined to be bounding. However, to further minimize the potential for fugitive
emissions from the floor of the FSB, additional radiological engineering controls may be
used. These additional controls are identified in Section 4.0.

4.0	 Discussion

To account for the inventory and activity changes discussed in the previous section, a
revised calculation (BHI 2003b) was prepared to calculate the PTE, and the resulting
unabated off-site dose to the maximally exposed individual (MEI) from planned
Decommissioning Projects activities conducted at the 105-D and 105-H Reactor
Facilities. The resultant revised total unabated off-site dose to the MEI from D&D
lactivities at the 105-D and 105-H Reactor Facilities is 3.90E-1 mrem/yr and 1.20E-2
mrem/yr, respectively.

Based on the discussion in the preceding sections, the following are the proposed changes
to the AMP:

Page B-1, Section B.1, 2"d paragraph: After the I` sentence, insert the following new
sentences: "The 1720-HA Arsenal has no history of processing, using, or storing
radioactive materials. Radiological survey measurement information (BHl 2003a)
confirms that no contamination exists in this facility. Therefore, revision of this plan
is not required for D&D of this facility." Revise the last sentence to read "However,
prior to D&D of the 190-DR Process Water Pumphouse and 1713-H Warehouse,
when....."

• Page B-2, Section B 1.1.1, list of bullets: Add the following bullets:

• "Removal of the sediment/backfill, and irradiated fuel in the 105-H FSB
• Removal of irradiated fuel in the 105-D FSB
• Construction of the SSE"

Page B-1, Section B.2, I" paragraph: After the 2nd sentence, insert the following new
sentence: "In addition, the inventory for a single fuel element was taken from Final
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Hazard Classification and Auditable Safety Analysis for the 105-H Facility Interim
Safe Storage Project (2000c)."

• Page B-4, Section B2, 1" paragraph: After P sentence, insert the following new
sentence: "The soil/sediment radiological inventory is based on characterization data
for the lower fill, which is summarized in the Air Emissions Calculation for
Demolition Activities at the 105-D and 105-HBuildings (BHl 2003b)."

• Page B-4, Section B.2, 2 "d paragraph, 3Td sentence: Change to read "For about 95%
of the demolition activities (e.g., with excavators, use of controlled explosive, etc.) a
release fraction of 1E-3 will be used (per WAC 246-247-030), while it is assumed
that 5% of the demolition activities will involve the use of HEPA filtered vacuums
and aggressive decontamination and a release fraction of 1 will be used (per
Department of Health letter AIR 94-802)."

• Page B-4, Section B.2, 3rd paragraph, last sentence: Change to read "Details of the
calculations are documented in Bechtel Hanford, Inc. (BHI) 2003b."

• Page B-4, Section B.2; 4th paragraph: After the 15t sentence, insert the following new
sentence: "The 105-D FSB contains a single irradiated fuel element."

• Page B-4, Section B.2, 4 th paragraph, last sentence: Change to read "Details of the
calculations are documented in BHI (2003b)."

• Page B-5, Section B.2, 2nd paragraph, 4d' sentence: Change reference to "BHI
2003b."

• Page B-5, Section B.2, 2nd paragraph, last sentence: Change doses from 105-D and
105-H reactors to "3.90E-4" and "1.20E-2" mrem/yr, respectively.

• Page B-5, Section B.2, 3rd paragraph, 2nd sentence: Change reference to "BHI
2003b."

• Page B-6, Section B.3, list of bullets: Add the following bullets:

• "A small amount of soil and/or water will remain on the floor of the FSB, except
when determining if fuel is present or following application of floor fixative.

• Squeegee-type attachments will be used on the excavators in the FSB to minimize
metal to concrete floor contact.

• As it is being manipulated, FSB soil/sediment will be mixed with water/fixatives.
• After removal of the soil/sediment, fixatives will be applied to the floor of the

FSB."

• Page B-7, Section B.5: Add new 4th reference as follows:

"BHI, 2003a, Radiological Survey Record, RSR 105H-03-0264, Bechtel Hanford,
Inc., Richland, Washington."

• Page B-7, Section B.5, 4th reference: Change reference to `BHI 2003b."
• Page B-11, Table B-1: Replace with the following table:



Table B-i. 105-D PTE and Unabated Offstte Dose Values'.
Isotope Support Areas (Modules 1 and 2) FSB Fuel Element Modules

+FSB.+
Unabated

Offsite Dose
APQ

(Ci/yr)
PTE

(IE-3)b
(Ci/yr)

PTE
(1.0)"

(Cilyr)

PTE
(Total)
(Ci/yr)

APQ
(Ctlyr)

PTE
(lE-6)`
(Cityr)

PTE
(1&3)`
(Ctlyr)

PTE
(Total)
(Ci/yr)

APQ
(Ctilyr)

PTE
(].8Fr5)a
(Ct/yr)

Fuel=
Total
FIE

(Ci/yr)

(mrem/yr)`

Ni-59 0.00E+00 0.00E+00 0.00E+00 0.00E+00 2.00E-03 1.90E-09 1.00E-07 LAZE-07 0.00E+00 0.00E+00 1.02E-07 2.65E-11
Co-60 2.98)-05 2.83E-08 1..49E-06 152E-06 9.06E-03 8.61E-09 4.53E-07 4.62E-07 0.00E+00 0.00E+00 L98E-06 2.75E-07
Ni-63 0.00E+00 0.00E+00 0.00E+00 0.00E+00 2.47E-01 2.35E-07 1.24E-05 116E-05 0.00E+00 0.00E+00 1-26E-05 3.58E-09
Sr-90 4.28E-02 4.071-05 2.1413-03 2.18&03 4.39E-02 4.17E-08 2.20E-06 2.24E-06 1.17E+01 2.11E-04 2.39E-03 Z24E-04

'Y-90 4.28&02 4.07E-05 2.14E-03 2ASE-03 4.39E-02 4.17E-08 2.20E-06. 22413-06 4.17E+01 2.11E-04 239E-03 4.87&07
Cs-137 1.83E-03 1.74E-06 9.15E-05. 9.32E-05 8.90E-02 8.46E-08 4.4511-06 4.53E-06 1.19E+01 2.14E-04 3.12E-04 1.04E-05

Ba-137nf 1.73E-03 1.64E-06 8.65&05 8.SIEA5 8.42E-02 8.00E-08 421E-06 479E-06 1.12E+01 2.02&04 294&04 1.67E-13
Eu-152 1.94E-04 1.84&07 9.70E-06 9.88E-06 1.01E-02 9.60E-09 5.05E-07 5.15E-07 4.80E-05 8.64&]O 1.04E-05 138E-06
Eu-154 4.71&05 4.47&08 2.36E-06 2.40&06 2.42E-03 2.30E-09 12113,07 1.23E-07 0.00E+00. 0.00E+00 2.52E-06 2.71E-07
Fu-239 0.00E+00 0.00E+00 0.00E+00 0.00E+00 2.40E-02 2.28E-08 1.20E-06 1.22&06 4.80E-01 8.64E-06 9.86E-06 7.81E-05
Am-241 0.00E+00 0.00E+00 0.00E+00 0.00E+00 7.84E-03 7.45E-09 3.92E-07 3.99E-07 2.18&01 3.92E-06 4.32E-06 5.26E-05
Se-79 0.00E+00 0.00E+00 0.00E+00 O.ODE+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 8.00E-05 1.4413-09 1.44E-09 0.00E+00
Zr-93 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 8.00E-04 1.44E-08 1.44E-08 1.85E-11
Nb-94 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 3.20&04 5.76E-09 5.76E-09 3.45E-09
Tc-99 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 4.00E-01 7.20&06 7.20&06 1.42E-07

Pd-107 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0:00E+00 0.00E+00 OAOE+00 8.00E-06 1.44&10 1.44E-10 5.25E-14
Cd-113 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 O.ODE+00 0.00E+00 0.00E+0D 8.00E-04 1.44E-08 1.44&08 0.00E+00
Sm-151 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 1.44E-01 2.59&06 2.59&06 1.91H-09
Pu-238 0.00E+00. 0.00E+00 0.00E+00 0.00E+00 0.00E+00

W0.00E+00

0.00E+00 0.00E+00 710&03 1.30&07 130E-07 9.54E-07
U-238 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 2.40E-03 4.32E-08 4.32E-08 1.15&07
N-240 0.0011+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 I 0.00E+00 110E-01 I 2.16E-06 116&06 1.71E-05
Pu-241 O.00E+00 0.00E+00 0.00E+00 040E-00 I 0.00E+00 I 0.00E+00 0.00E+00 1 O.ODE+00 2.14E+00 I 3.85&05 3.85E-05 4.78E-06
TOTAL 3.90E-04

"The iniormauon for tms table was obtained from BHI calculatidn number OlOOX-CA-V0035, Rev. 3 (BHI 2003+).
"Conservatively, 95% of the inventory is assumed to have a release fraction of 1&3 and 5%is assumed to have a release fraction of 1.0.
`Conservatively; 95% of the inventory is assumed to have a release fraction of I&6 and 5% is assumed to have a release fraction of 1E-3.
a nte same release fraction as the 105-H fuel (1.8E-5).is wed due to possible oxide layers on the outside ofthe fuel.
°the annual unabated dose was determined using the CAP-88 model. The FTE (Ci/yr) was the input, and the model generated the annual unabated dose.
The distance to the MEI is 9,776 into the west-northwest ofthe 105-D Reactor Facility. The CAP88 model summary and synopsis is presented in BHI
calculation Number OIOOX-CA-V0035, Rev. 3 (BBB 20036).
'The total PTE for Sr-90 was used for Y-90.
Ma total PTE forBa-I37m was 94.6% of Cs-137.
APQ = annual possession quantity.
FSB =Fuel Storage Basin
PTE=potential-to-cmit
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• Page B-12, Table B-2: Replace with the following table:

Table B-2. 105-H PTE and Unabated Offsite Dose Values'

Isotope Support Areas (Modules l and 2) FSB Modules+
PTE ( Total
PTE (Ci/yr)

Unabated
Of re Dmse
(mremtyr)`(APQAP Q PTE

s(]13-3)
(Cityr)

PTE
(1.0)n

(Cilyr)

PTE.
(Total)
(Ci/yr).

APQ
(Sediment)

(Cilyr)`

AP	 50Q(
Fuel

Elements)`
(Cilyr)

Total
APQ

(Ci/yr)

PT'S
(I.SE-5) a
(Cilyr)

Ni-59 0.00E+00 0.00E+00 0.00E+00 0.00E+00 6.94E-02 0.00E+00 6.94E-02 1.25E-06 1.2513-06 4.51E-30
Co-60 29813-05 2.83&08 1.49E-06 1.52&06 2.24E-01 0.00E+00 2.24E-01 4.03E-06 5.55E-06 1.07&06
Ni-63 0.00E+00 0.00E+00 0.00E+00 0.00E+00 8.13E+00 0.00E+00 8.13E+00. 1.46E-04 1.46E-04 5.78E-08
Se-79 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 4.00E-03 4.00E-03 7.20E-0S 7.20E-08 0.00E+00
Sr-90 4.2813,02 4.07&05 2.14E-03 2.1813-03 1.07E+00 - 5.86E+02 5.87E+02 1.06E-02 1.27&02 1.65E-03
YAO 428E02 4.07E-05 2.1413-03 2.18E-03 1.07E+00 5.86E+02 5.87E+02 1.06E 02 127E 02 3.64E-06
Zr-93 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 4.0013-02 4.00&02 7.2013-07 7.20E-07 1.30E-09
Nb-94 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 1.60E-02 1.60E-02 2.88E-07 2.88E-07 2.40E-07
Tc-99 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 2.00E+01 2.00E+01 3.60E-04 3.60&04 9.84&06

Pd-107 0.00E+00 0.00E+00. 0.00E+00 0.00E+00 0.00E+00 4.00E-04 4.00E-04 7.20E-09 7.20E-09 3.68E-12
Cd-113 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 4.00&02 4.00E-02 7.20E-07 7.2013-07 0.00E+00

- (7137 1.83E-03 1.74E-06 9.15E-05 9.32E-05 1.51E+00 5.94E+02 5.96E+02 1.07E-02 1.08E-02 4.98E-04
9a-137m° 1.73&03 1.64&06 8.65E-05 8.81E-05 1.43E+0p 5.60E+02 5.61E+02 1.01E-02 1.02E-02 9.02&12
Sm-151 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 7.22E+00 722E+00 1.30&04 1.30E-04 134E-07
Eu-152 1.94E-04 1.84E-07 9.70E-06 9.88E-06 1.05E+00 2.40E-03 1.05E+00 1.89E-05 2.8813-05 5.32E-06
Eu-I54 4.71E-05 4.47E-08 2.36E-06 2.40&06 1.5911-01 0.00E+00 1.59&01.. 2.86E-06 5.26E-06 7.85E-07
Pu-238 0.00E+00 0.00E+00 0.00E+00 0.00E+00 7.28E-03 3.60E-07 3.67E-01 6.61F,061 6.61&06 6.81&05
U-238 0.00E+00 0.00E+00 0.00E+00 0.00E+00 1.03E-03 1.2013-01 1.21&01 2.18E-06 2.18E-06 8.13E-06
Pu-239 0.00E+00 0.00E+00 0.00E+00 0.00E+00 1.79&01 2.40E+01 2.42E+01 435E-04 4135E-04 4.84E-03
Pu-240 0.00E+00 0.00E+00 0.00E+00 0.00E+00 0.00E+00 6.00E+00 6.00E+00 1.08E-04 1.08&04 THEM
Am-241 0.00E+00 0.00E+00 0.00E+00 0.00E+00 6.5311-02 1.09E+01 LIOE+01 1.97E-04 1.97E-04 3.37E-03
Pu-241 0.00E+00 0.00E+00 0.00E+00 0.00E+00 2.67E-01 1.07E+02 1.07E+02 1.93E-03 1.93E-03 3.36&04
Ba-133 0.00E+00 0.00E+00 0.00E+00 0.00E+00 1.0313-03 0.00E+00 1.03&03 1.85E-08 1.85E-08 1.02E-09

C-1	 (Total) 0.00E+00 0.00E+00 0.00E+0Q 0.00E+00 1.64E+00 0.00E+00 1.64E+00 2.95E-05 2.9513-0.5 873E-08
Eu-155 0.00E+00 0.00E+00 0.00E+00 0.00E+00 9.47E-03 0.00E+00 9.47E-03 1.70&07 77007. 1.13E-39

133 0.00E+00 0.00E+00 .0.00E+00 0.00E+00 4.17E-02 000E+00 4.17E-02 4.17&02 4.17&02 223&06
K-40 0.00E+00 .0.00E+00 0.00E+00 0.00E+00 9.21E-03 0.00E+00 9.21&03 .66E07 1.66E-07 2.52E-08

NP-237 0.00E+00 0.00E+00 0.00E+00 0.00E+00 1.40E-04 0.00E+00 1 1.40E-04 2.52E-09 2.52E-09 3.94£-08
Ra-226 0.00E+00 0.00E+00 .0.00E+00 0.00E+00 154E-03 0.00E+00 154&03 2.77E-08 2.77&08 1.69E-08
Ra-228 0.00E+00 0.00E+00 0.00E+00 0.00E+00 3.37E-03 0.00E+00 3.37&03 6.07E-08 6.07E-08 1.51E-08
Th-228 0.00E+00 0.00E+00 0.00E+00 0.00E+00 3.25E-04 0.00E+00 3.25E-04 5.85E-09 5.8513-09 4.4313-08
Th-230 0.00E+00 0:0013+00 0.00E+00 000E+00 3.13&04 0.0013+00 3.13E-04 5.63E-09 5.63E-09 426E-08
Th-232	 I 0.00E+00 I 0.00E+00 0.0013+00 0.00E+00 3.16E-04 0.00E+00 3.16E-04 5.69E-09 5.69&09 6.1613-08
U-233 0.00E+00 0.00E+00 0.00E+00 O.00E+pp 122&03 0.00E+00 1.22E-03 2.20E-08 2.20E-08 9.33E-08
U-735 0.00E+00 0.00E+00 0.00E+00 0.00£+00 126E-04 0.00E+00 126E-04 227E-09 227E-09 9.01E109

TOTAL 1.20E-02

The information fm this table was obtained fiom BHI calculation number OIOOX-CA-VO035, Rev. 3 (Bill 2O03b).
Couscivatively, 95% of the inventory is assumed to haw a release fraction of 1&3 and 5% is assumed to have a release fraction of10

°ncc APQ is based on the bounding sediment and 50 bounding fuel elements (0100X-CA-VO035).
be sediment in the FSB is assumed to have a release fraction of 1.8E-5, as stated in AP-42, Table 119-4 (EPA 1998). Conse rvatively, the

same release friction as the sediment (1.8 13-5) is used fm the fuel due on possible oxide layers on the outside of the fuel.
`The annual awbated dose was determined using the CAP-88 model. The PET (Cilyr) was the input, and the models generated the annual
dose. The distance to theis 10,499 m m Die east ofthe 105-11 Reactor Facility. The CAP88 model someway, and synapsis is
Presented in 

Bill 
calculation number OIOOX-CA-VO035, Rev-3 (BHI 2O03b).

'The total PTE for Sr-90 was used for Y-90.
°The total PTE for Ba-I37m was 94.6% of Cs-137.

he release fraction for H-3 is considered to be 1, because it is in a gaseous form.
APQ = annual possession quan tity .
FS8 = Fuel Storage Basin
PTE = potential-mcmit
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Attachment 7

Addendum to the Air Monitoring Plan for 116-N-1 (1301-N) Remedial Action
(CCN 081869)

The following changes are proposed to the Air Monitoring Plan for 116-N-1, Section 4.0:

- Elimination of near-facility air monitoring station N105

- Elimination of soil deposition samples taken from proximity of air monitor N105

The bases for these changes are:

- Sufficient monitoring from remaining downwind air monitors, N526 and N106.

N105 air monitor was utilized primarily to monitor potential emissions from
remediation of the 116-N-3 waste site, which has been completed. Air monitoring for
the 116-N-3 waste site was addressed under a separate air monitoring plan.

Soil deposition samples continue to be taken from remaining air monitors (N526,
N106, and N102).
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